
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Contract Location: Time Allowed:

OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BASTON RD

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

11/27/2013

12/05/2013

02/10/2014

00/00/0000

00/00/0000

1243 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 58.41

726 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,655,682.26

$34,183,352.33

$22,313,099.59

36.60%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250470-      $35,655,682.26 $34,183,352.33 $22,313,099.59 37.42% $402,092.11

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number: 250470-      OLD PETERSBURG RD/OLD EVANS RD - WIDENING AND CONSTRUCTION

 

STP00-7063-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,441,171.39 $10,117,767.67 $323,403.72

Non-Participating $2,610,291.63 $2,529,440.74 $80,850.89

Total Earnings $13,051,463.02 $12,647,208.41 $404,254.61

Stockpiled Materials $291,119.65 $293,282.15 ($2,162.50)

Gross Earnings $13,342,582.67 $12,940,490.56 $402,092.11

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,342,582.67 $12,940,490.56

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $402,092.11

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .603

 602200.000 .010

STP00-7063-00(001)

 

.613 $6,022.00 $369,148.60

0020 205-0001     UNCLASS EXCAV CY  105,450.000 18,147.332

 9.250 2,898.350

 

 

21,045.682 $26,809.74 $194,672.56

0025 206-0002     BORROW EXCAV, INCL MATL CY  498,150.000 231,706.000

 8.200 9,820.000

 

 

241,526.000 $80,524.00 $1,980,513.20

Category Amount: $113,355.74 $2,544,334.36

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  149,000.000 12,709.450

 17.750 1,751.740

 

 

14,461.190 $31,093.39 $256,686.12

Category Amount: $31,093.39 $256,686.12

Category Number: 0030 ROADWAY

0035 318-3000     AGGR SURF CRS TN  4,000.000 4,825.740

 20.500 323.440

 

 

5,149.180 $6,630.52 $105,558.19

Category Amount: $6,630.52 $105,558.19

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  38,500.000 .000

TL & H LIME 61.000 602.680

 

 

602.680 $36,763.48 $36,763.48

Category Amount: $36,763.48 $36,763.48



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0056 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 .000

MATL & H LIME 64.250 309.320

Temp. Recycl. Asph. 12.5mm SuperPave

                                                            

309.320 $19,873.81 $19,873.81

Category Amount: $19,873.81 $19,873.81

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  20,900.000 .000

L & H LIME 64.000 331.030

 

 

331.030 $21,185.92 $21,185.92

Category Amount: $21,185.92 $21,185.92

Category Number: 0030 ROADWAY

0061 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 63.250 257.650

Temp. Recycl Asph 19mm SuperPave

                                                            

257.650 $16,296.36 $16,296.36

Category Amount: $16,296.36 $16,296.36

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0065 413-1000     BITUM TACK COAT GL  19,900.000 .000

 2.850 493.000

 

 

493.000 $1,405.05 $1,405.05

Category Amount: $1,405.05 $1,405.05

Category Number: 0030 ROADWAY

0160 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,000.000 2,355.700

 1.800 .000

 

 

2,355.700 $.00 $4,240.26

Category Amount: $0.00 $4,240.26

Category Number: 0050 BRIDGES

0220 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  702.000 702.190

 130.000 .000

1

 

702.190 $.00 $91,284.70

Category Amount: $0.00 $91,284.70



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGES

0270 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  245.000 249.600

 16.750 .000

 

 

249.600 $.00 $4,180.80

0295 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  562.000 562.190

 116.000 .000

1

 

562.190 $.00 $65,214.04

Category Amount: $0.00 $69,394.84

Category Number: 0060 TEMPORARY EROSION CONTROL

0415 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 13.000

 274.000 .000

 

 

13.000 $.00 $3,562.00

0420 167-1500     WATER QUALITY INSPECTIONS MO  40.000 19.000

 648.000 1.000

 

 

20.000 $648.00 $12,960.00

0425 163-0232     TEMPORARY GRASSING AC  25.000 35.115

 525.000 .319

 

 

35.434 $167.48 $18,602.85

0430 163-0240     MULCH TN  1,035.000 633.112

 168.000 16.210

 

 

649.322 $2,723.28 $109,086.10

0445 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  15.000 1,041.375

 9.900 268.500

 

 

1,309.875 $2,658.15 $12,967.76

0450 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  6.000 6.000

 684.000 .750

 

 

6.750 $513.00 $4,617.00



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0455 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  6.000 10.000

 274.000 .000

 

 

10.000 $.00 $2,740.00

0465 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  17,150.000 5,204.000

 0.500 477.000

 

 

5,681.000 $238.50 $2,840.50

0470 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  13,280.000 4,832.500

 0.500 484.000

 

 

5,316.500 $242.00 $2,658.25

0475 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  143.000 59.250

/SAND BAGS 251.000 1.500

 

 

60.750 $376.50 $15,248.25

0500 171-0010     TEMPORARY SILT FENCE, TYPE A LF  34,300.000 15,917.250

 1.750 79.500

 

 

15,996.750 $139.13 $27,994.31

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  26,560.000 21,055.125

 2.750 526.500

 

 

21,581.625 $1,447.88 $59,349.47

0530 700-8000     FERTILIZER MIXED GRADE TN  5.000 6.119

 630.000 .130

 

 

6.249 $81.90 $3,936.87

0545 716-2000     EROSION CONTROL MATS, SLOPES SY  4,590.000 6,366.555

 0.950 354.667

 

 

6,721.222 $336.93 $6,385.16

Category Amount: $9,572.75 $282,948.52



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 PERMANENT EROSION CONTROL

0560 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  347.000 1,064.404

 52.000 .000

 

 

1,064.404 $.00 $55,349.01

0565 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  58.000 187.389

 34.750 .000

 

 

187.389 $.00 $6,511.77

0570 603-7000     PLASTIC FILTER FABRIC SY  915.000 1,623.182

 4.300 .000

 

 

1,623.182 $.00 $6,979.68

Category Amount: $0.00 $68,840.46

Category Number: 0060 TEMPORARY EROSION CONTROL

0575 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  33.000 146.778

 34.750 .000

 

 

146.778 $.00 $5,100.54

0580 603-7000     PLASTIC FILTER FABRIC SY  33.000 146.778

 4.300 .000

 

 

146.778 $.00 $631.15

Category Amount: $0.00 $5,731.69

Category Number: 0100 WATER AND SANITARY SEWER

0610 670-1100     WATER MAIN, 10 IN LF  5,660.000 3,533.300

 45.250 880.000

 

 

4,413.300 $39,820.00 $199,701.83

0615 670-1080     WATER MAIN, 8 IN LF  1,715.000 664.250

 48.250 2.000

 

 

666.250 $96.50 $32,146.56

0620 670-1060     WATER MAIN, 6 IN LF  2,836.000 2,840.200

 53.000 15.000

 

 

2,855.200 $795.00 $151,325.60



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0625 670-1040     WATER MAIN, 4 IN LF  120.000 72.000

 79.500 2.000

 

 

74.000 $159.00 $5,883.00

0630 670-5620     WATER SERVICE LINE, 3/4 IN LF  6,890.000 7,164.100

 12.750 83.000

 

 

7,247.100 $1,058.25 $92,400.53

0635 670-5010     WATER SERVICE LINE, 1 IN LF  582.000 844.000

 11.500 .000

 

 

844.000 $.00 $9,706.00

0645 670-5020     WATER SERVICE LINE, 2 IN LF  75.000 125.500

 45.500 30.000

 

 

155.500 $1,365.00 $7,075.25

0660 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  9,215.000 8,279.283

 37.500 247.000

 

 

8,526.283 $9,262.50 $319,735.61

0670 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,863.000 3,671.713

 52.250 227.000

 

 

3,898.713 $11,860.75 $203,707.75

0680 670-2120     GATE VALVE, 12 IN EA  31.000 32.000

 1910.000 .000

 

 

32.000 $.00 $61,120.00

0685 670-2100     GATE VALVE, 10 IN EA  21.000 13.000

 1560.000 2.000

 

 

15.000 $3,120.00 $23,400.00

0690 670-2080     GATE VALVE, 8 IN EA  9.000 9.000

 1110.000 1.000

 

 

10.000 $1,110.00 $11,100.00



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0695 670-2060     GATE VALVE, 6 IN EA  45.000 47.000

 813.000 1.000

 

 

48.000 $813.00 $39,024.00

0700 670-2040     GATE VALVE, 4 IN EA  2.000 3.000

 704.000 1.000

 

 

4.000 $704.00 $2,816.00

0705 670-2020     GATE VALVE, 2 IN EA  1.000 2.000

 1740.000 3.000

 

 

5.000 $5,220.00 $8,700.00

0735 670-4000     FIRE HYDRANT EA  19.000 20.000

 3670.000 1.000

 

 

21.000 $3,670.00 $77,070.00

0745 670-8101     DBL STRAP SADDLE, 10 IN X 3/4 IN EA  15.000 8.000

 581.000 4.000

 

 

12.000 $2,324.00 $6,972.00

0755 670-8061     DBL STRAP SADDLE, 6 IN X 3/4 IN EA  14.000 21.000

 559.000 2.000

 

 

23.000 $1,118.00 $12,857.00

0760 670-8112     DBL STRAP SADDLE, 12 IN X 1 IN EA  2.000 5.000

 671.000 .000

 

 

5.000 $.00 $3,355.00

0765 670-8115     DBL STRAP SADDLE, 12 IN X 2 IN EA  1.000 4.000

 801.000 .000

 

 

4.000 $.00 $3,204.00

0775 670-8103     DBL STRAP SADDLE, 10 IN X 2 IN EA  3.000 1.000

 788.000 3.000

 

 

4.000 $2,364.00 $3,152.00



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0795 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  119.000 85.000

 295.000 1.000

 

 

86.000 $295.00 $25,370.00

0805 670-9920     REMOVE EXISTING FIRE HYDRANT EA  8.000 11.000

 405.000 .000

 

 

11.000 $.00 $4,455.00

0870 500-3200     CLASS B CONCRETE CY  148.000 60.258

 263.000 .593

 

 

60.851 $155.96 $16,003.81

0885 615-1000     JACK OR BORE PIPE - LF  345.000 425.000

 249.000 .000

16 IN DIA, STEEL CASING, 0.312 IN THK

 

425.000 $.00 $105,825.00

Category Amount: $85,310.96 $1,426,105.94

Category Number: 0030 ROADWAY

1150 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  136.000 144.000

 49.250 .000

 

 

144.000 $.00 $7,092.00

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  12,380.000 3,391.700

 27.500 168.000

 

 

3,559.700 $4,620.00 $97,891.75

1195 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  6,636.000 2,427.300

 32.250 748.200

 

 

3,175.500 $24,129.45 $102,409.88

1210 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,176.000 404.800

 64.500 24.000

 

 

428.800 $1,548.00 $27,657.60



Georgia Date:

User: krender Department of Transportation Page 11 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1245 668-1100     CATCH BASIN, GP 1 EA  194.000 28.000

 2190.000 2.000

 

 

30.000 $4,380.00 $65,700.00

1265 668-2100     DROP INLET, GP 1 EA  42.000 6.000

 1650.000 .500

 

 

6.500 $825.00 $10,725.00

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  39.000 7.000

 1710.000 .500

 

 

7.500 $855.00 $12,825.00

Category Amount: $36,357.45 $324,301.23

Category Number: 0040 BRIDGES

1395 520-5000     PILOT HOLES LF  797.000 835.083

 111.000 .000

 

 

835.083 $.00 $92,694.21

Category Amount: $0.00 $92,694.21

Category Number: 0030 ROADWAY

1409 600-0001     FLOWABLE FILL CY  66.000 66.003

 204.000 .000

 

 

66.003 $.00 $13,464.61

1465 600-0001     FLOWABLE FILL CY  173.000 86.467

 204.000 32.475

 

 

118.942 $6,624.90 $24,264.17

1480 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  2,773.000 585.000

 37.750 412.500

 

 

997.500 $15,571.88 $37,655.63



Georgia Date:

User: krender Department of Transportation Page 12 of 12

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

12/04/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1490 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .630

 294000.000 .030

 

 

.660 $8,820.00 $194,040.00

Category Amount: $31,016.78 $269,424.41

Category Number: 0100 WATER AND SANITARY SEWER

1505 660-0810     SAN SEWER PIPE, 10 IN, DUCTILE IRON LF  160.000 176.500

 74.250 .000

 

 

176.500 $.00 $13,105.13

Category Amount: $0.00 $13,105.13

Category Number: 0030 ROADWAY

1515 163-0300     CONSTRUCTION EXIT EA  15.000 12.000

 1330.000 1.500

 

 

13.500 $1,995.00 $17,955.00

1520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  30.000 19.000

 555.000 4.000

 

 

23.000 $2,220.00 $12,765.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -300.570

 1.000 -11,595.440

(IN# 1)

                                                            

-11,896.010 $-11,595.44 ($11,896.01)

9065 004-0018     EXTRA WORK - LF  .000 2,172.900

 4.200 660.200

EXCAVATE AND REPLACE BACKFILL MATERIAL FOR 24" PIPE

                                                            

2,833.100 $2,772.84 $11,899.02

Category Amount: $-4,607.60 $30,723.01

Project Total Amount: $404,254.61 $13,051,463.02


